

ADVANCE TRAUMA

Trial Management Group meeting

2026-08-24

Agenda

1. Batch 2 patient inclusion
2. Batch 2 data
3. Batch 3 progress
4. ATLS training
5. Next steps

Batch 2 patient inclusion

Inclusion overview

- Mid-month reporting windows (e.g. Dec–Jan = 15 Dec to 15 Jan)
- Follow-up rows: **All, QoL/Dis, ATLS**
- * = incomplete / ongoing period

Monthly average — All patients

Period	Mean inclusions
Dec–Jan	17.8
Jan–Feb	26.0
Feb–Mar	14.6
Mar–Apr	14.4
Apr–May	14.2
May–Jun	14.2
Jun–Jul	13.6
Jul–Aug	17.8
Aug–Sep*	3.2

- All periods have on average above the target of 12 patients

Site totals — All patients (selected periods)

Cluster	Dec-Jan	Jan-Feb	Jul-Aug	Aug-Sep*
Dibrugarh	7	30	17	6*
Holy Family	25	29	13	2*
KEM	9*	25	14	3*
Dayanand	28	31	19	2*
Sion	20	15	26	Today's night

- Large variations in the site level number of patients included in each period

Nested follow-up — recent complete month (Jul–Aug)

Cluster	All	QoL/Dis	ATLS
Dibrugarh	17	4	5
Holy Family	13	3	4
KEM	14	7	6
Dayanand	19	3	14
Sion	26	5	10
Monthly average	17.8	4.4	7.8

Batch 2 data

Cohort overview

Site	N
AMC (Dibrugarh)	240
Holy Family	170
Sion	124
DMC (Dayanand)	144
KEM	85
Total	763

- Total injuries recorded: **2082**
- Age, median (IQR): **38 (26 to 52)**
- Female sex: **143 (18.7%)**

Mechanism of injury

Mechanism	n (%)
Transport	438 (60.2)
Fall	160 (22.0)
Assault	65 (8.9)
Self-harm	26 (3.5)
Other	45 (6.2)
Missing	1 (0.8)

Clinical characteristics (overall)

Variable	Value
Transfer	353 (47.6%)
SBP, median (IQR)	120 (110 to 130)
RR, median (IQR)	20 (20 to 22)
SpO ₂ , median (IQR)	98 (96 to 99)
GCS, median (IQR)	15 (12 to 15)
CT	889 (39.7%)
Surgery	308 (39.3%)
ICU admission	271 (40.1%)

- RR missingness is high overall (**60.1%**), especially AMC and Sion.

Hospital disposition

Disposition	n (%)
Alive	544 (77.2)
Dead	151 (21.4)
Transfer	10 (1.4)
Missing	54 (7.1)

- Large mortality variations across sites

Batch 3 progress

Site status

Site	Status
PGI Chandigarh	EC/CTA details expected in 1–2 days
Kolkata Medical College	EC approved; CTA legal review
GMC Patiala	EC approved; CTA signing
Srinagar GMC	EC approved; Dean response awaited

Site status (continued)

Site	Status
MAMC Delhi	MOU executed; EC waiver to start
Safdarjung	EC submission in process
Doon Medical College	EC submitted; departmental review
CRCs	Finalized

Batch 3 summary

- **Major delay:** Intended to start in May
- **EC approvals in hand:** 3; PGI next week; plus MAMC waiver
- **CTAs:** GMC Patiala signing; targeting Kolkata, PGI, MAMC, Srinagar

Additional sites being followed

- Hindu Mission Hospital, Chennai
- Believers Church Medical College Hospital, Kerala
- GMC Amritsar
- Imphal, Manipur

ATLS training

Training progress by site

Site	Status
AMC Dibrugarh	7 trained (+1 scheduled); Bangalore cohort completed, all passed
Holy Family	Training across Hyderabad and Mumbai (May–Jun)
KEM Mumbai	Next in line; MGM Oct 29–31 available
Dayanand	Jul–Aug slots across Bengaluru, Hyderabad, Chennai
Sion	8 seats frozen (LIHS 7–9 Aug; MGM 20–22 Aug)

Next steps

- Confirm Batch 3 EC/CTA closures (PGI, Kolkata, Patiala, Srinagar, MAMC)
- Continue Safdarjung and Doon EC pathways
- Advance ATLS training for KEM, Dayanand, and Sion
- Review Aug–Sep inclusions once the period closes
- Plan first SDMC meeting

Thank you

ADVANCE TRAUMA · TMG · 24 August 2026
advancetrauma.info